

EXHIBIT A
ESTIMATED LABOR HOURS AND FEE
AMENDMENT 2

Task	Task Description	HOURS							COSTS				
		Principal/ Project Manager	Senior Engineer	Lead Engineer	Staff Engineer	Technicians and Aides	Support Staff	Total Labor Hours (Carollo)	Total Labor Cost (Carollo)	PECE	OTHER DIRECT COSTS	DIRECT COSTS	Total
JBLTP Package B ESDC													
1	RFI Responses	164	178	140	132	48	8	670	\$ 151,848	\$ 8,710	\$ -	\$ 8,710	\$ 160,558
2	Shop Drawing Review	72	124	80	52	0	0	328	\$ 77,744	\$ 4,264	\$ -	\$ 4,264	\$ 82,008
3	Vendor Tests/Certs/Report Review	8	12	10	28	0	0	58	\$ 11,856	\$ 754	\$ -	\$ 754	\$ 12,610
4	Change Order Assistance	88	142	101	104	70	0	505	\$ 109,706	\$ 6,565	\$ 3,218	\$ 9,783	\$ 119,489
5	Start-Up Assistance	0	0	0	0	0	0	0	\$ -	\$ -	\$ -	\$ -	\$ -
6	Project Close-Out	0	0	0	0	0	0	0	\$ -	\$ -	\$ -	\$ -	\$ -
7	Record Drawings Preparation	0	0	0	0	0	0	0	\$ -	\$ -	\$ -	\$ -	\$ -
8	Conformed Specs/Dwgs	0	0	0	0	0	0	0	\$ -	\$ -	\$ -	\$ -	\$ -
9	Digester Hatch Repair Design	0	0	0	0	0	0	0	\$ -	\$ -	\$ -	\$ -	\$ -
10	Meetings with CM/Client	32	6	6	2	0	0	46	\$ 12,640	\$ 598	\$ 518	\$ 1,116	\$ 13,756
TOTAL HOURS FOR PROJECT COMPLETION		364	462	337	318	118	8	1607					
	RATE	\$ 298.00	\$ 250.00	\$216.00	\$154.00	\$145.00	\$118.45			\$ 13.00			
REQUESTED AMENDMENT AMOUNT		\$108,472	\$115,500	\$72,792	\$48,972	\$17,110	\$ 948		\$ 363,794	\$ 20,891	\$ 3,736	\$ 24,627	\$ 388,420