
NOTICE OF SPECIAL MEETING 
OF THE  

SOUTH ORANGE COUNTY WASTEWATER AUTHORITY 
ENGINEERING COMMITTEE  

January 18, 2024 
8:30 a.m. 

NOTICE IS HEREBY GIVEN that a Special Meeting of the South Orange County Wastewater Authority (SOCWA) 
Engineering Committee was called to be held on January 18, 2024, at 8:30 a.m.  SOCWA staff will be present and 
conducting the meeting at the SOCWA Administrative Office located at 34156 Del Obispo Street, Dana Point, 
California. 

THE SOCWA MEETING ROOM IS WHEELCHAIR ACCESSIBLE. IF YOU REQUIRE ANY SPECIAL DISABILITY RELATED 
ACCOMMODATIONS, PLEASE CONTACT THE SOUTH ORANGE COUNTY WASTEWATER AUTHORITY SECRETARY’S OFFICE AT (949) 
234-5452 AT LEAST TWENTY-FOUR (24) HOURS PRIOR TO THE SCHEDULED MEETING TO REQUEST SUCH ACCOMMODATIONS.
THIS AGENDA CAN BE OBTAINED IN ALTERNATE FORMAT UPON REQUEST TO THE SOUTH ORANGE COUNTY WASTEWATER
AUTHORITY’S SECRETARY AT LEAST TWENTY-FOUR (24) HOURS PRIOR TO THE SCHEDULED MEETING.  MEMBERS OF THE PUBLIC 
HAVE THE OPTION TO PARTICIPATE IN AND MAY JOIN THE MEETING REMOTELY VIA VIDEO CONFERENCE FOR VISUAL INFORMATION 
ONLY (USE ZOOM LINK BELOW) AND BY TELECONFERENCE FOR AUDIO PARTICIPATION (USE PHONE NUMBERS BELOW).  THIS IS
A PHONE-CALL MEETING AND NOT A WEB-CAST MEETING, SO PLEASE REFER TO AGENDA MATERIALS AS POSTED ON THE WEBSITE 
AT  WWW.SOCWA.COM. ON YOUR REQUEST, EVERY EFFORT WILL BE MADE TO ACCOMMODATE PARTICIPATION.  FOR PARTIES
PARTICIPATING REMOTELY, PUBLIC COMMENTS WILL BE TAKEN DURING THE MEETING FOR ORAL COMMUNICATION IN ADDITION
TO PUBLIC COMMENTS RECEIVED BY PARTIES PARTICIPATING IN PERSON. COMMENTS MAY BE SUBMITTED PRIOR TO THE
MEETING VIA EMAIL TO ASSISTANT SECRETARY DANITA HIRSH AT DHIRSH@SOCWA.COM WITH THE SUBJECT LINE “REQUEST TO
PROVIDE PUBLIC COMMENT.” IN THE EMAIL, PLEASE INCLUDE YOUR NAME, THE ITEM YOU WISH TO SPEAK ABOUT, AND THE
TELEPHONE NUMBER YOU WILL BE CALLING FROM SO THAT THE COORDINATOR CAN UN-MUTE YOUR LINE WHEN YOU ARE CALLED 
UPON TO SPEAK. THOSE MAKING PUBLIC COMMENT REQUESTS REMOTELY VIA TELEPHONE IN REAL-TIME WILL BE ASKED TO
PROVIDE YOUR NAME, THE ITEM YOU WISH TO SPEAK ABOUT, AND THE TELEPHONE NUMBER THAT YOU ARE CALLING FROM SO
THE COORDINATOR CAN UN-MUTE YOUR LINE WHEN YOU ARE CALLED UPON TO SPEAK. ONCE THE MEETING HAS COMMENCED,
THE CHAIR WILL INVITE YOU TO SPEAK AND ASK THE COORDINATOR TO UN-MUTE YOUR LINE AT THE APPROPRIATE TIME.

AGENDA ATTACHMENTS AND OTHER WRITINGS THAT ARE DISCLOSABLE PUBLIC RECORDS DISTRIBUTED TO ALL, OR A MAJORITY 
OF, THE MEMBERS OF THE SOUTH ORANGE COUNTY WASTEWATER AUTHORITY ENGINEERING COMMITTEE IN CONNECTION WITH 
A MATTER SUBJECT FOR DISCUSSION OR CONSIDERATION AT AN OPEN MEETING OF THE ENGINEERING COMMITTEE ARE 
AVAILABLE FOR PUBLIC INSPECTION IN THE AUTHORITY ADMINISTRATIVE OFFICE LOCATED AT 34156 DEL OBISPO STREET, DANA 
POINT, CA (“AUTHORITY OFFICE”) OR BY PHONE REQUEST MADE TO THE AUTHORITY OFFICE AT 949-234-5452.  IF SUCH 
WRITINGS ARE DISTRIBUTED TO MEMBERS OF THE ENGINEERING COMMITTEE LESS THAN TWENTY-FOUR (24) HOURS PRIOR TO 
THE MEETING, THEY WILL BE AVAILABLE IN THE RECEPTION AREA OF THE AUTHORITY OFFICE AT THE SAME TIME AS THEY ARE 
DISTRIBUTED TO THE ENGINEERING COMMITTEE AND SENT TO ANY REMOTE PARTICIPANTS REQUESTING EMAIL DELIVERY OR 
POSTED ON SOCWA’S WEBSITE.  IF SUCH WRITINGS ARE DISTRIBUTED IMMEDIATELY PRIOR TO, OR DURING, THE MEETING, THEY 
WILL BE AVAILABLE IN THE MEETING ROOM OR IMMEDIATELY UPON VERBAL REQUEST TO BE DELIVERED VIA EMAIL TO 
REQUESTING PARTIES PARTICIPATING REMOTELY. 

THE PUBLIC MAY PARTICIPATE REMOTELY BY VIRTUAL MEANS.  FOR AUDIO OF MEETING USE 
THE CALL IN PHONE NUMBERS BELOW AND FOR VIDEO USE THE ZOOM LINK BELOW. 

Join Zoom Meeting 
https://socwa.zoom.us/ 

 Meeting ID: 829 1105 4358 
Passcode: 165596 

Dial by your location: 
+1 669 900 6833 US (San Jose) +1 253 215 8782 US (Tacoma)
+1 346 248 7799 US (Houston) +1 312 626 6799 US (Chicago)

Find your local number: https://socwa.zoom.us/u/kciKzs0dq 

http://www.socwa.com/
mailto:dhirsh@socwa.com
https://socwa.zoom.us/j/82911054358?pwd=bS9CQTNiazEwN2JwUFhJTXVwaFZjZz09
https://socwa.zoom.us/u/kciKzs0dq
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AGENDA 

  
1. Call Meeting to Order  
 
2. Public Comments  
 

THOSE WISHING TO ADDRESS THE ENGINEERING COMMITTEE ON ANY ITEM LISTED ON THE AGENDA 
WILL BE REQUESTED TO IDENTIFY AT THE OPENING OF THE MEETING AND PRIOR TO THE CLOSE OF 
THE MEETING. THE AUTHORITY REQUESTS THAT YOU STATE YOUR NAME WHEN MAKING THE 
REQUEST IN ORDER THAT YOUR NAME MAY BE CALLED TO SPEAK ON THE ITEM OF INTEREST. THE 
CHAIR OF THE MEETING WILL RECOGNIZE SPEAKERS FOR COMMENT AND GENERAL MEETING 
DECORUM SHOULD BE OBSERVED IN ORDER THAT SPEAKERS ARE NOT TALKING OVER EACH OTHER 
DURING THE CALL. 

 
PAGE NO. 

 
3. Approval of Minutes..................................................................................................................... 1 

 
• Engineering Committee Minutes of November 9, 2023 

 
Recommended Action:   Staff requests that the Engineering Committee approve the subject 
Minutes as submitted. 

 
4. Operations Report ....................................................................................................................... 5 

 
Recommended Action:   Information Item. 

 
5. JBL Package B Project Verbal Update [Project Committee 2] ..................................................... 6 
 

Recommended Action:  Information Item. 
 
6. Capital Improvement Construction Projects Progress Report (January)  

[Project Committees 2, 15, 17, & 24] ........................................................................................... 7 
 

Recommended Action:   Information Item. 
 
Contract Award for Aliso Creek Ocean Outfall and San Juan Creek Ocean Outfall 
Ballast Maintenance Contract Award [Project Committees 5 and 24] .......................................... 11 

 
Recommended Action:   Staff recommends that the Engineering Committee recommend 
that the PC 5 and PC 24 Boards; i. Find that the Aliso Creek Ocean Outfall and San Juan 
Creek Ocean Outfall Ballast Maintenance Project is statutorily exempt; ii. Approve a budget 
amendment for Project 34241O (ACOO Ballast Repair) to increase the Project budget by 
$30,000 to $280,000; and iii. Approve the contract to Subsea Global Solutions, Inc., for a total 
amount of $370,000 for the ACOO and SCJOO Ballast Maintenance Project with a 
contingency of $37,000 (10% of the contract). 
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7. Contract Award for MCC-M, Switchgear Circuit Breaker, and Portable Generator
Connection Pre-Procurement [Project Committee 2] ........................................................... 

• Verbal Update

Recommended Action:   Committee Discussion/Direction/Action 

8. J.B. Latham Treatment Plant (JBL) Effluent Pump Station and Energy Building Design
[Project Committee 2] ........................................................................................................... 

• Verbal Update

Recommended Action:   Committee Discussion/Direction/Action 

Adjournment 

I hereby certify that the foregoing Notice was personally emailed or mailed to each member of the 
SOCWA Engineering Committee at least 24 hours prior to the scheduled time of the Regular 
Meeting referred to above. 

I hereby certify that the foregoing Notice was posted at least 24 hours prior to the time of the 
above-referenced Engineering Committee meeting at the usual agenda posting location of the 
South Orange County Wastewater Authority and at www.socwa.com. 

Dated this 15th day of January 2024. 

________________________________________________ 
Danita Hirsh, Assistant Secretary 

SOUTH ORANGE COUNTY WASTEWATER AUTHORITY 

http://www.socwa.com/


Agenda Item 3 
Engineering Committee Meeting  

Meeting Date: January 18, 2023 

TO:  Engineering Committee 

FROM: Roni Grant, Associate Engineer 

SUBJECT: Approval of Minutes 

Overview 

Minutes from the following meetings are included for review and approval by the Engineering 
Committee: 

 November 9, 2023

Recommended Action: Staff recommends that the Engineering Committee approve the Minutes 
as submitted.  

1



DRAFT 

MINUTES OF REGULAR MEETING 
OF THE 

SOUTH ORANGE COUNTY WASTEWATER AUTHORITY 

Engineering Committee 

November 9, 2023 

The Regular Meeting of the South Orange County Wastewater Authority (SOCWA) Engineering 
Committee Meeting was held on November 9, 2023, at 8:30 a.m. in-person and via 
teleconferencing from the Administrative Offices located at 34156 Del Obispo Street, Dana Point, 
California.  The following members of the Engineering Committee were present: 

MARK McAVOY City of Laguna Beach 
HANNAH FORD El Toro Water District 
ROD WOODS Moulton Niguel Water District 
DON BUNTS Santa Margarita Water District 
MARC SERNA South Coast Water District  

Absent: 
DAVE REBENSDORF City of San Clemente 
MIKE DUNBAR Emerald Bay Service District 

Staff Present: 
JIM BURROR Acting General Manager/Director of Operations 
RONI GRANT Associate Engineer 
MARY CAREY Finance Controller 
AMBER BAYLOR Director of Environmental Compliance 
MATT CLARKE IT Administrator 
DINA ASH HR Administrator 
JEANETTE COTINOLA Procurement/Contracts Manager 
DANITA HIRSH Executive Assistant 

Also Present: 

SHERRY WANNINGER Moulton Niguel Water District 
SAUNDRA JACOBS Santa Margarita Water District 

1. Call Meeting to Order

Ms. Roni Grant, Associate Engineer, called the meeting to order at 8:34 a.m.

2. Public Comments

None.

3. Approval of Minutes

a. Engineering Committee Minutes of September 14, 2023
b. Engineering Committee Unofficial Minutes of October 12, 2023

2
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ACTION TAKEN 
A motion was made by Mr. Woods and seconded by Mr. McAvoy to approve the Engineering 
Committee Minutes for September 14, 2023, and the Unofficial Minutes for October 12, 2023, 
as submitted. 

Motion carried: Aye 5, Nay 0, Abstained 0, Absent 2 
Mr. McAvoy Aye
Ms. Ford Aye
Mr. Dunbar Absent
Mr. Woods Aye
Mr. Bunts Aye
Mr. Serna Aye
Mr. Rebensdorf Absent

4. Operations Report

Mr. Jim Burror, Acting General Manager/Director of Operations, reported on installing
the improved technology flow meter at the Aliso Creek Ocean Outfall that was
damaged during past storms.

Ms. Amber Baylor, Director of Environmental Compliance, gave an update on the City
of San Clemente regarding the landfill EIR process and the permit amendment for the
San Juan Creek Ocean Outfall.  An open discussion ensued.

This was an information item; no action was taken.

Agenda Items 6, 8, and 9 were tabled until the next Engineering Committee meeting in December. 

6. Package B Project Change Orders under the CIP Construction Progress Report
[Project Committees 2]

7. JBL Package B Construction Management Support Contract Amendment
[Project Committee 2]

8. On-Call Construction Management Support Contract [Project Committees 2, 15 and 17]

9. Contract Award for Coastal Treatment Plant (CTP) Personnel Building Reconstruction
Engineering Services during Construction [Project Committee 15]

ACTION TAKEN
A motion was made by Mr. McAvoy and seconded by Mr. Serna that the PC 15 Board of
Directors approve the contract to ProjectLine for $31,150 for Engineering Services during
Construction of the CTP Personnel Building Reconstruction Project.

Motion carried: Aye 2, Nay 0, Abstained 1, Absent 1 
Mr. McAvoy Aye

 Absent
 Abstain

Mr. Dunbar 
Mr. Woods 
Mr. Serna Aye

3



 
Engineering Committee Meeting Minutes   Page 3 of 3 
November 9, 2023 
 
 
Adjournment 
 
There being no further business, Ms. Grant adjourned the meeting at 8:57 a.m. 
 

I HEREBY CERTIFY that the foregoing Minutes are a true and accurate copy of the Minutes of 
the Regular Meeting of the South Orange County Wastewater Authority Engineering Committee 
of November 9, 2023, and approved by the Engineering Committee and received and filed by the 
Board of Directors of the South Orange County Wastewater Authority. 
                    
 

_______________________________________________ 
Danita Hirsh, Assistant Board Secretary 

SOUTH ORANGE COUNTY WASTEWATER AUTHORITY 
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Agenda Item          4 
Engineering Committee Meeting  

Meeting Date: January 18, 2024 

TO:  Engineering Committee 

FROM: Jim Burror, Acting General Manager/Director of Operations 

SUBJECT: Operations Report 

Overview 

Verbal update on operations and maintenance activities. 

Recommended Action: Information Item. 

5



Agenda Item                    5 
 Engineering Committee Meeting  
 Meeting Date: January 18, 2024 

        
TO:  Engineering Committee 
 
FROM: Roni Grant, Associate Engineer  
     
SUBJECT:     J.B. Latham Treatment Plant Package B Project [Project Committee 2] 
 

 
Overview 
 

The PC 2 Board of Directors approved Change Orders 73 through 80 and released retention 
funds to Olsson Construction per the contract term on December 7, 2023.    
 
Recommended Action: Information Item. 
 

6



Agenda Item  6 
Engineering Committee Meeting  

Meeting Date: January 18, 2024 

TO:  Engineering Committee 

FROM: Roni Grant, Associate Engineer 

SUBJECT: Capital Improvement Construction Projects Progress and Change Order 
            Report (January) [Project Committee Nos. 2, 15, 17 & 24] 

Overview 

This agenda item provides an update on projects in construction, including any change orders. 
Attached are the updated CIP reports.  

Project Updates 

JBL Package B 
The project is complete, and Staff continues to work with the Construction Management team to 
close out all outstanding items. 

This is the last report that will include the Package B project since all the remaining outstanding 
change orders were approved in December 2023. Staff will provide separate updates regarding 
the ongoing time impact claim as necessary. 

JBL Centrate Line Upgrades 
The notice to proceed (NTP) has been issued to SS Mechanical. Staff is working with the 
contractor to start procuring valves and piping for this project. 

CTP Diffusers Replacement 
The NTP has been issued to Filanc. Staff is working with the contractor to start the project in 
2024.  

Recommended Action: Information Item. 

7



Project Financial Status
Project Committee 2
Project Name Package B
Project Description

Cash Flow Project Completion
Collected 26,761,057.00$    Schedule 100%
Expenses 23,518,766.00$    Budget 99%

Contracts
Company PO No. Original Change Orders Amendments Total Invoiced

Olsson 13497 17,325,000.00$       $      1,784,746.58  $    19,109,746.58 19,109,746.58$      
Butier 13647 895,727.00$            $      1,005,251.00  $      1,900,978.00 $1,900,978.00
Carollo 13616 846,528.00$            $         616,037.00  $      1,462,565.00 $1,397,211.66

TetraTech 13605 94,000.00$              $ -    $           94,000.00 93,884.70$             
Ninyo & Moore 14279 49,399.00$              $           30,000.00  $           79,399.00 50,166.27$             

ADS Environmental 16452 107,200.00$            $ -    $         107,200.00 61,875.00$             
Dudek 17401 48,360.00$              $ -    $           48,360.00 42,160.00$             

19,366,214.00$       $      1,784,746.58  $      1,651,288.00  $    22,802,248.58 22,656,022.21$      

Contingency
Area Project Code Amount ** Change Orders^ Total Remaining Percent Used

Liquids 3220-000 1,219,679.00$         $      1,194,892.44  $           24,786.56 98.0%
Common 3231-000 38,120.00$              $             9,842.77  $           28,277.23 25.8%

Solids 3287-000 1,544,449.00$         $      1,528,341.02  $           16,107.98 99.0%
2,802,248.00$         $      2,733,076.23  $           69,171.77 97.5%

** Amount reflects contingency for Construction Contracts only

Data Last Updated
January 4, 2024

Plant 1 basin repairs, DAF rehabilitation, Energy Building seismic retrofit and 
minor rehabilitation, Digester 4 rehabilitation

Cash Remaining, 
$3,242,291.00 

Expenses, 
$23,518,766.00 

Cash Flow
Contingency 
Remaining, 
$69,171.77 

Change Orders, 
$2,733,076.23 

Contingency

JBL Package B 8



Project Financial Status
Project Committee 2
Project Name Centrate Line Upgrades - 3234
Project Description

Cash Flow Project Completion
Collected 450,000.00$         Schedule 0%
Expenses 1,299.00$             Budget 0%

Contracts
Company PO No. Original Change Orders* Total Invoiced

S&S Mechanical 19635 148,455.00$         $         148,455.00 
Kleinfelder 14234 71,374.00$           $ -    $           71,374.00 1,299.00$             

219,829.00$         $ -    $         219,829.00 1,299.00$             
*Values include change orders to be reviewed by Engineering Committee

Contingency
Area Project Code Amount Change Orders* Total Remaining Percent Used

Solids 3234 14,850.00$           $           14,850.00 0.0%
14,850.00$           $ -    $           14,850.00 0.0%

*Values include change orders to be reviewed by Engineering Committee

Change Orders
Change Order No. Vendor Name Project ID Description Status Date  Days  Amount

-$  

Data Last Updated
January 4, 2024

Removal and replacement of centrate drain piping, non-potable water piping in 
the Solids Dewatering Building 

Cash Remaining, 
$448,701.00 

Expenses, 
$1,299.00 Cash Flow

Contingency 
Remaining, 
$14,850.00 

Change Orders, 
$-

Contingency

JBL Centrate Line 9



Project Financial Status
Project Committee 15
Project Name CTP Diffusers Replacement 
Project Description

Cash Flow Project Completion
Collected 1,250,000.00$         Schedule 0%
Expenses 250,490.00$            Budget 18%

Construction Contracts
Company PO No. Original Change Orders Amendments Total Invoiced

Filanc 19640 1,022,250.00$       1,022,250.00$      -$  
EDI 16620 250,490.00$          250,490.00$         250,490.00$          
Hazen 17256 & 19641 93,578.00$            93,578.00$           -$  

1,366,318.00$       -$  -$  1,366,318.00$      250,490.00$          
*Values include change orders to be reviewed by Engineering Committee and deductive change orders

Construction Contingency
Area Project Code Amount Change Orders Total Remaining Percent Used

Liquids 35228L 122,000.00$          122,000.00$          0.0%
122,000.00$          -$  122,000.00$          0.0%

Data Last Updated
January 4, 2024

Replacement of diffusers in the aeration basins 

Cash 
Remaining, 

$999,510.00 

Expenses, 
$250,490.00 

Cash Flow

Contingency 
Remaining, 
$122,000 

Change 
Orders, $-

Contingency

CTP Diffusers 10



Agenda Item  7 
Engineering Committee Meeting  

Meeting Date: January 18, 2024 

TO:  Engineering Committee 

FROM: Amber Baylor, Director of Environmental Compliance  

SUBJECT: Contract Award for Aliso Creek Ocean Outfall and San Juan Creek Ocean Outfall 
Ballast Maintenance Contract Award [Project Committees 5 and 24] 

Overview 

Ballast repair of the Aliso Creek Ocean Outfall (ACOO) and San Juan Creek Ocean Outfall 
(SJCOO) are a conditional lease requirement in the State Lands Commission (SLC) twenty-five-
year leases that were issued by SLC in November 2022. Subsea Global Solutions (SGS) were 
awarded a contract to inspect the outfalls as a requirement in the SLC lease application. The SGS 
inspection indicated that there was ballast missing from both the ACOO and the SJCOO in the 
respective inspection reports. SOCWA staff are moving the maintenance requirement forward as 
part of the SLC conditions for the outfall leases. 

Cost Allocation 

Publication of the bid was initiated October 2023 on the Planet Bids platform. Bids were due 
December 14, 2023, for restoration of missing ballast for the ACOO and SJCOO. The Engineer’s 
cost estimate was $240,000. Two bids were received from J.F. Brennan Company, Inc. at 
$471,194 and SGS at $370,000. Table 1 provides the cost breakdown per task as provided in the 
bid packet.   

Table 1 – Bid Summary  

Bid Items 
 J.F. Brennan 
Company, Inc.   SGS 

Section 1 $             76,980.00 
A.1. Mobilization and
Demobilization $               94,950.00 
A.2. All other items needed to
complete A.1. $ 50.00 

Section 2 $           270,955.00 
B.1. Replacement of missing
ballast for Aliso Creek per the
specification $             204,950.00 
B.2. All other items needed to
complete B.1. $ 50.00 

11



Contract Award for ACOO and SJCOO Page 2 of 2 
Ballast Maintenance  
January 18, 2024 

Bid Items 
J.F. Brennan 
Company, Inc.  SGS 

Section 3  $           123,259.00
C.1. Replacement of missing
ballast for the San Juan Creek
Ocean Outfall per the
specification $               69,950.00 
C.2. All other items needed to
complete C.1. $ 50.00 

$     471,194.00  $     370,000.00 

The FY23/24 budget for Project 34241O (ACOO Ballast Repair) is $250,000, and Project 46241O 
(SJCOO Ballast Repair) is $250,000.  

Table 1 provides the cost breakdown per bid section. Section 1 was evenly distributed between 
ACOO and SJCOO member agencies at a cost of $47,500 per outfall group with the distribution 
of Section 2 tasks to ACOO member agencies and Section 3 to SJCOO. ACOO represents a 
significantly higher costs due to a larger amount of ballast needed for maintenance for the outfall. 
Table 2 provides the breakdown for each member agency for this project. 

  Table 2: Cost Allocation per Member Agency 

Capacity Rights Ownership (%) and Member Agency Cost ($) 

ACOO  SJCOO 
Total Member 
Agency Cost ($) 

CSC  16.62%   $    19,528.50    $     19,528.50   CSC 

CLB  11%   $    27,775.00    $    ‐   $     27,775.00   CLB 

EBSD  0.78%   $      1,969.50    $    ‐   $     1,969.50   EBSD 

ETWD  32.06%   $    80,951.50    $    ‐   $     80,951.50   ETWD 

MNWD  43.85%  $ 110,716.20   MNWD  15.51%   $    18,224.25    $     128,940.45   MNWD 

SCWD  12.31%   $    31,082.75   SCWD  12.47%   $    14,652.25    $     45,735.00   SCWD 

SMWD  55.40%   $    65,095.00    $     65,095.00   SMWD 

100.00%   $ 252,500.00   100.00%  $ 117,500.00    $     370,000.00  

Recommended Action: Staff recommends that the Engineering Committee recommend that the 
PC 5 and PC 24 Boards; i. Find that the Aliso Creek Ocean Outfall and San Juan Creek Ocean 
Outfall Ballast Maintenance Project is statutorily exempt; ii. Approve a budget amendment for 
Project 34241O (ACOO Ballast Repair) to increase the Project budget by $30,000 to $280,000; 
and iii. Approve the contract to Subsea Global Solutions, Inc., for a total amount of $370,000 for 
the ACOO and SCJOO Ballast Maintenance Project with a contingency of $37,000 (10% of the 
contract). 
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